HOSTEL MANAGEMENT SYSTEM

PART 1 - SPRINT BACKLOG

Team 3 | GitHub Project: HMS Team 3 Development Board

Purpose. This backlog maps the 13 current GitHub issues to the two planned sprints. Issue numbers, titles, task scope, assignees, statuses, Story Points and sprint allocations have been cross-checked against the current GitHub issue records and Project board.

Schedule. Practice period: October 12-16, 2026 (not an official sprint). Sprint 1: October 19-23, 2026. Sprint 2: October 26-30, 2026.

Sprint	Dates	Issues	Story Points
Sprint 1	Oct 19-23, 2026	8 (#1-#7, #10)	29
Sprint 2	Oct 26-30, 2026	5 (#8, #9, #11-#13)	24

Sprint 1 (October 19-23, 2026)

Sprint goal: Establish the Django/MySQL foundation and Git workflow, then begin core access-control, student and hostel management work with testing support.

8 issues | 29 Story Points

#1 - HMS-01: Initialize Django project and application structure

Assignee	Status	Story Points	Sprint
Devansh Gupta (@DevaOnL)	In Progress	3	Sprint 1

Task description: Set up the Django project and required application modules; document dependencies in requirements.txt; configure settings without hardcoded secrets; add .gitignore and README setup/run instructions.

Dependency: Prerequisite for MySQL integration and subsequent feature development.

#2 - HMS-02: Configure MySQL database and Django migrations

Assignee	Status	Story Points	Sprint
Devansh Gupta (@DevaOnL)	In Progress	3	Sprint 1

Task description: Configure environment-based database credentials, connect Django to MySQL, verify connectivity, apply initial migrations, and document local database setup.

Dependency: Prerequisite: #1 (Django project and application structure).

#3 - HMS-03: Establish Git branching and pull-request workflow

Assignee	Status	Story Points	Sprint
Sreeharsha (@harsha2240)	Todo	2	Sprint 1

Task description: Define main/feature branch conventions, commit message conventions, pull-request creation and review guidance, and repository collaboration instructions; review a sample PR before merge.

Dependency: Not specified in the issue.

#4 - HMS-04: Implement authentication and role-based access control

Assignee	Status	Story Points	Sprint
Sreeharsha (@harsha2240)	Todo	5	Sprint 1

Task description: Implement login/logout and role-specific dashboards for Admin, Warden and Student; generic invalid-credential errors; 15-minute lockout after five consecutive failures; admin-only user/role management; server-side authorization; secure password hashing and password policy; tests.

Dependency: Not specified in the issue.

#5 - HMS-05: Implement session security and audit logging

Assignee	Status	Story Points	Sprint
Sreeharsha (@harsha2240)	Todo	3	Sprint 1

Task description: Implement 15-minute inactivity expiry, logout/session invalidation, appropriate HttpOnly/Secure cookie settings, audit entries for specified login and data-changing actions, one-year retention, restricted log access, and tests.

Dependency: Not specified in the issue.

#6 - HMS-06: Implement student registration, search and update

Assignee	Status	Story Points	Sprint
Vaishnavi (@VaishnaviCH6)	Todo	5	Sprint 1

Task description: Implement SRS-based student fields and validation; registration by authorized Admin/Warden; duplicate Student ID rejection; search by ID, partial name or hostel; update allowed fields without changing ID; restrict deactivation when an active allocation exists; add tests.

Dependency: Not specified in the issue.

#7 - HMS-07: Implement hostel, room and bed management

Assignee	Status	Story Points	Sprint
Vaishnavi (@VaishnaviCH6)	Todo	5	Sprint 1

Task description: Implement admin management of hostels, rooms and beds; unique hostel and room identifiers; hostel type; room capacity validation; automatic bed creation without duplicates; bed statuses and available-bed filtering; add tests.

Dependency: Not specified in the issue.

#10 - HMS-10: Prepare automated test structure and test evidence

Assignee	Status	Story Points	Sprint
Vaishnavi (@VaishnaviCH6)	Todo	3	Sprint 1

Task description: Set up Django testing environment and organized test files; prepare test data; write tests for student and hostel/room/bed modules and add allocation/payment tests as available; document commands, results and evidence.

Dependency: Not specified in the issue.

Sprint 2 (October 26-30, 2026)

Sprint goal: Implement allocation, payments, reporting and student self-service, and perform broader security, performance, backup and recovery validation.

5 issues | 24 Story Points

#8 - HMS-08: Implement bed allocation, transfer, release and history

Assignee	Status	Story Points	Sprint
Devansh Gupta (@DevaOnL)	Todo	8	Sprint 2

Task description: Implement allocation for eligible students; prevent occupied-bed and duplicate active allocations; enforce gender/hostel compatibility; atomic allocation and transfers; release with vacate date; preserve date-ordered history; enforce database integrity and test failure cases.

Dependency: Not specified in the issue.

#9 - HMS-09: Implement payments, payment status and receipt generation

Assignee	Status	Story Points	Sprint
Devansh Gupta (@DevaOnL)	Todo	5	Sprint 2

Task description: Record validated student payments with date, mode and optional reference; generate sequential receipt numbers and downloadable PDF receipts; calculate Paid/Partial/Pending status; preserve recorded payments and use adjustment entries for corrections; add tests.

Dependency: Not specified in the issue.

#11 - HMS-11: Implement occupancy report with CSV export

Assignee	Status	Story Points	Sprint
Devansh Gupta (@DevaOnL)	Todo	3	Sprint 2

Task description: Generate per-hostel occupancy counts and percentage using current records; exclude under-maintenance beds from available count; provide authorized CSV export with the required fields; test calculations, edge cases and export.

Dependency: Not specified in the issue.

#12 - HMS-12: Implement student self-service allocation and payment view

Assignee	Status	Story Points	Sprint
Sreeharsha (@harsha2240)	Todo	3	Sprint 2

Task description: Allow an authenticated student to see only their own allocation details, payment information and payment status; handle missing records gracefully; test and document the feature.

Dependency: Not specified in the issue.

#13 - HMS-13: Implement security, performance and database backup testing

Assignee	Status	Story Points	Sprint
Vaishnavi (@VaishnaviCH6)	Todo	5	Sprint 2

Task description: Test SRS security, performance, capacity, data integrity, daily backup/restore, audit retention, browser/OS compatibility, usability, availability and code/test quality targets; record results, defects and evidence.

Dependency: Not specified in the issue.

Planning and consistency notes

- Issue IDs in this document use the current GitHub issue numbers (#1-#13); legacy B-01 to B-13 identifiers are not used as task identifiers.
- The current board statuses recorded for this backlog are #1-#2 In Progress and #3-#13 Todo. This document does not change issue statuses.
- The issue assignees for #12 and #13 are transcribed from the current issue records. These differ from the earlier Work Distribution document; that document is intentionally not modified by this update.
- Only #1 explicitly records a dependency in its issue body. Issue #2 depends on #1 as stated in #2 task context and the planning note. For the remaining issues, dependencies are shown as Not specified unless explicitly recorded in the issue.
- The verified sprint allocations and point totals are 29 Story Points for Sprint 1 and 24 Story Points for Sprint 2.
- This backlog reports planned work and current tracking status only. A status of Todo or In Progress is not a statement that the requirement has been accepted or completed.